CONTRACT NO. TRANSMITTALNG.  |DATE
CONTRACTOR USE ONLY N40085-12-C-7714 |DR 1535 10/19/2016
FROM CONTRACTOR PROJECT TITLE AND LOCATION
d -
.?0 ados USA P1383 & P1484 - New Base Entry Paint and Road at the MCB Camp
X . Lejeune
QICC, _ Supervisory Construction Manager
CONTRACTOR USE ONLY REVIEWER USE ONLY
“List only one specification division per form ** ACTION CODES
A-Approved
List only one of the following categories on each transmittal form. D-Disapproved
and indicate which is being submitted AN-Approved as noted
RA-Receipt acknowledged
Il Contractor Approved [ oicc Approval Deviation/Substitution C-Comments
For 0ICC Approval R-Resubmit
ITEM PROJ SPEC. SECT. (TEM IDENTIFICATION NO OF ACTION REVIEWER'S
NO & PARA, and/or (Type, size, model no , Mig name, dwg or COPIES CODES INITIALS
PROJ. DWG. NO brochure number) — CODE AND DATE
1 0145 00.00 20 10/11/2016 Daily Report 1
CONTRACTOR'S COMMENTS
DATE RECEIVED BY REVIEWER FROM (Reviewer)
D Submittals are returned with action indicated. Approval of an item does not include approval of any deviation from the

D below on ONE COPY of the transmittal form.

coniract requirements uniess the contractor calls attention lo and supports the deviation.

Submittals are forwarded to LANTDIV with A-E recommendations indicated in REVIEWER USE ONLY Section and in commenls

REVIEWER'S COMMENTS

CORIES TO
ROICC {2}
LANTDIV (1

DATE

A-E (1)

SIGNATURE




CONTRACTOR QUALITY CONTROL REPORT TUE 10/11/16

{ATTACH ADDITIONAL SHEETS IF NECESSARY) 1534
|PHASE |CONTRACT NO N40085-12-C-7714 |CONTRACT TITLE. P1383 & 1384 - New Base Entry Point and Road

E WAS PREPARATORY PHASE WORK PERFORMED TQDAY? YES_ D NO Ii]
o |IF YES, FILL QUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
§ Schedule |Definable Feature of Work Index #
= Activity No.
%

WAS INITIAL PHASE WORK PERFORMED TODAY? YES J Mo
- | IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST
.‘_f Schedule | Definable Feature of Work Index #
> Activity No.
-_— NIA

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES (7] NO

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO

Schedule iption of Work, ‘T’esting Performed & By Whom, Definable Feature of Work, Specification
Activity NO. ection, Location and List of Personnel Present
B&E: (b) (6)] RAIN (inches) |  FO gauge 0 | AB gauge 0

Weather [Cocl in early moming high 60's , warming through day to mid 70's. Cloudy

NCDENR Regular crew doing site inspection af erosion control measures, as well as maintenance warks and fixes

BP03390 |DUSA is rubing / finishing concrele surfaces in HB.

BP06370 ] . ; ——p
a BPOE380 DUSA is preparing site for slope protection in HB EB1.
g BP0DG40 |nstall Ligthing. T&D sub is installing ligth poles, wiring cable, connecting lie-inns for ligthing system and
o) BP01190 performing olther miscellaneous works in areas 1, 2, and in Holcom Bldv
:'l i Earthwork area 2. Triangle sub is shaping / grading slopes and constructing dilches in area 2
E BP03240 area c. g png /g g slope ng .
BP01240 Fod - jackson sub is placing sod in slopes in area 2.
BP00530 [Surface Pavement - Onslow sub is placing surface asphalt layer in widenings areas in Ber SB A2 and in Ramp P
B8P03120 .
BP00130 . L . . . ) . .
BPO0260 rosion Control. DUSA is working in the inspeclion , maintenance , repairment of erosion cantrol measures in
BPO1800 reas 1, 2,and 5
BPD2470 Mechanical - Humpreys sub is installing HVAC system in GH.  TAS8 sub is performing TAB lesting in VCB.
“*Note**
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE QF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Aclivity No. | Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checkiist liem From Above That Was Answered "NO"), Manuf ﬁep On-Site. elc.
Activity No. | Description

O DENBI of i contracior | G P 1w Fepar 8 complete g Corect and
eauipment and mplenal used &nd work
1 Compiinc with 1he CONFAC] SHAOR BNG BOECHCIOONS 10 he best of My 10/11/16

R AUTHORIZED QC MANAGER AT SITE DATE

GOVERNMENT QUALITY ASSURANCE REPORT [paTE

[QUALITY ASSURANCE REPRESENTATIVE'S REMARKS ANO/OR EXCEPTIONS TO THE REPORT

COMBINED FORM 01450-1 (9/98) 10of1



Geotechnical Engineering Services
oVILDING S AR T Construction Material
Civil Quality Control

Gooinchvm o, Enesownomtil, bog Muiormds Pagreert

Dragados - USA 10/12/2016
PO BOX 8408
Camp Lejeune, NC 28547

Attention

RE: Daily Field Report for 10/11/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:
On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

FO-1522 : Field Observations made on this date.
* New Base Entry Road: Earthwark Observation For Information Only

Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : FO-1522

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.Buildingandtarth com
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. BUILDING & EARTH

wrwc . Lav rommancel snd Maiarish Eagronts

10/11/2016

Project Name:
Client Name:
Contractor:

Monitoring:

Field Observations Report
New Base Entry Point and Road - Dragados-

USA Project Number: RD120382
Dragados - USA Placement#: FO-1522
Dragados - USA Technician: _
Full Time

1: New Base Entry Road: Earthwork Observation

On this date a Building and Earth representalive had been on site as requested to monitor earthwork activities on site in preparalion
for density testing. On this date work crews mainly concentrated on clean up operations from Hurricane Matthew. Clean up operations
included digging out deposited sediment in dilches and pumping excess water. No additional areas were prepared for testing on

this date.

Today's observations were reporied to - Dragados Quality Control Manager.

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192

www BuildingandEarth.com

Page 2 of 2



Date of Issue 10/12/2016

BUILDING & EARTH

Geotethnical, Envizonmental, and Materials Enginesrs

CP-492
Set#1

Placement Date: 09/13/2016

Field Technician: -

Laboratory Control Number: 117701

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: - gados-USA Ambient Temperature:  70-90
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client; Dragados - USA Client's Rep:
Contractor:  N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID; Specified Strength (psi): Specified Air Content (%) | Specified Slump (in): Temperature (F):
25064531 (1) Class AA 4500 45-25 3-6 50 - 95
. Mix Type: Std. A )
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Barrier Rail

Methed of Placement: Reveolving Drum

Method of Consolidation: Internal Vibrator

Location of Placement:

Holcomb Bivd / Qutbound Lane

Pier Protection / 60' East of West End of Rail to 120" East

Concrete Batch Information::

Date Received in Lab: 09/15/2016

Batch Arrival | Time Finish | Water Added [Water Authorized Load Yardage [ Cumulative
Load # | Truck# | Ticket # Time Time Discharge {gal) By (cy) Yardage (cy)
1 3152 14094850 0746 08:10 08:44 10 I 7 7
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Cantent | Unit Weight Sa
Load # I3 I05) (in) (%) (pch Samples Cast “n:ele Sample Location
ASTM C1064 | ASTMC1064 | ASTM C143 ASTM C173 0) ASTM C138 ASTM C31
Hol¢comb Outbound Pier
1 72°F 83" F 450 60 0.00 6 0815 | Protection 60" East of West End
of Rail to 120° East, Bottam Half
Concrete Compressive Strength - ASTM €39
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensions] Area l::x;ra:)\ Strength m':: Tested By TT;L”Q
{in} {in sq) (psi)
129812 |09/20/2016 7d 4.01 1263 60405 4780 5 JO Jacksonville
129813 |09/20/2016 7d 401 1263 56445 4470 5 JO Jacksonville
129814 |10/11/2016 2Bd 4.00 1257 71650 5700 S o Jacksonville
129815 |10/11/2016 28d 4.00 1257 71535 5690 5 Jo Jacksonville
129816 [10/11/2016 28d 400 1257 70365 5600 S JO Jacksonville
129817 DISCARDED
Comments:
Sample # Strength Testing Comments Log Date
129813 | No Visual Defect in Cylinder 09/20/2016

These les! resulls apply anly 1o the specific samples (asted and may nol be indicative of the entire concrele placement
Reports may not be reproducad excepl in full, withoul the wrilten parmssion of Building & Earnth Sciences.

610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085

www BulldingandEarth.com

Fax 910-292-2192

Page 1 of



Date of Issue 10/12/2016

BUILDING & EARTH

Geotechnical, Environmental and Materials Engineeny

CP-493
Set#l

Placement Date: 09/13/2016

Field Technician: -

Laboratory Control Number: 117702

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Paint and Road -

Project Name: gados-USA Ambient Temperature:  70-90
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client; Dragados - USA Client's Rep:
Contractor:  N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix 1D: Specified Strength (psi): | Specified Air Content (%). | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50 - 95

Concrete Supplier: ST Wooten

Mix Type: Std.
Project Mix Design

Target Unit Weight: N/R

Field & Placement Data

Structural Element: Barrier Rail Cover

Method of Placement: Revolving Drum

Method of Consalidation; Tamping
Location of Placement: New Base Entry Road / Area 4 Median Barrier Rail / Concrete Cover
. Date Received in Lab: 09/15/2016
Concrete Batch Information::
Batch | Arival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load # | Truck# | Ticket # Time Time Discharge (gal}y By {cy) Yardage (cy)
1 3149 14094854 12:36 13.00 13:46 - 75 75
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
Load # I3 F) (in) (%) (pch Samples Cast | Sample Sample Location
ASTM C1064 | ASTM C1064 ASTM C143 ASTM C173 ) ASTM C138 ASTM C31
. . ) BER Area 4 Median Barrier Rail
. el 8°F 4900 gt 000 . S Cover Full Length of Cover
Concrete Caompressive Strength - ASTM C39
Sample | Sample Test
Sample#l Test Date [Sample Age|Dimensi Area r:a’g'a::)' Strength l;'rya’:::uor: Tested By TT:':Q
{in) (in sq) {psi)

129818 |0%/20/2016 7d 401 1263 52865 4190 5 JO Jacksonville

129819 |09/20/2016 7d 401 12,63 53425 4230 5 10 Jacksonville

129820 |10/11/2016 28d 400 12,57 64770 5150 5 JO Jacksonville

129821 |10/11/2016 28d 400 12.57 66360 5280 5 jn] Jacksonville

129822 [10/11/2016 28d 400 1257 67440 5360 5 JO Jacksonville

129823 DISCARDED

Thesa test results apply only to he speciiic samples tested and may nol be indicative of the enlire concrete placement.
Reports may nol be reproduced excapl in full, without the wntlen permission of Building & Earnn Scences

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BulldingandEarth com

Page 2 of



Date of Issue 10/12/2016

Placement Date: 09/13/2016

BUILDING & EARTH C:;;?“ Field Technician:_

Geotechnical, Environmental, and Materlals Enginsars Laboratory Control Number: 117703

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA

Ambient Temperature:  70-90

Project Number: RD120382 Weather: Partiy Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:

Field Data Reported to:

Design & Specification Data

Mix 1D; Specified Strength (psi): Specified Air Content (%): | Specified Slump (in): Temperature (F):
25214915 (1) ) ) i
NCDOT Class B 2500 4.;5 7.5 0-5 50-95
Concrete Supplier: ST Wooten Pﬂ:‘;‘;’(‘:&‘?fé:’:i'gn Target Unit Weight: N/R
Field & Placement Data

Method of Placement: Revolving Drum

Structural Element: Curb and Gutter o
Method of Consalidation: none

New Base Entry Road /

Location of Placement: Curb and Gutter

Area 1 NBL /5' to 10' South of Bridge Approach Slab

Concrete Batch Information:: Date Received in Lab: 09/15/2016
Batch Arrival | Time Finish | Water Added [Water Authorized] Load Yardage | Cumulative
Lo e Time Time Discharge (gal) By (cy) Yardage (cy)
1 3050 14094855 1335 13:55 1410 - 2 2

Concrete Field Test Data:

Air Temp. |Mix Temp.| Slump Air Content | Unit Weight Sample
tosd#| e [ en | dn %) (pen i S et | Pt Sample Location
ASTM C1063 | ASTMC1064 | ASTMC143 | ASTMC173 ASTM C128 ASTM C31
N . . BER NBL Curb and Gutter 5 to 10°
1 85'F 86" F 150 45 0.00 6 14:00 South of Bridge Approach Stab
Concrete Compressive Strength - ASTM C39
Sample | Sample Test
ISample #| Test Date |Sample Age|Dimensiol Area :.‘:axc:m(l::)‘ Strength :ryal::t:: Tested By T.:;I:g
{in} {in sq) {psi)
129824 |09/20/2016 7d 401 1263 52160 4130 5 JO Jacksoaville
129825 |09/20/2016 7d 401 1263 53935 4270 S JO Jacksonville
129826 {10/11/2016 28d 400 1257 67580 5380 5 JOo Jacksonville
129827 {10/11/2016 28d 400 1257 69715 5550 5 JO Jacksonville
129828 (10/11/2016 2Bd 400 1257 62970 5010 S JO Jacksonville
129829 DISCARDED

Thoss lest resulls apply only 1o the specific samples (sstad and may not be indicative of the antire concrels placement
Reports may not be reproduced excapt in full. without the wrilten parmuasion of Bullding & Earth Sciances.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

eviewed By

Page 3 of




Date of Issue

10/12/2016

BUILDING & EARTH

Geotechnical, Enviconmentsl. and Materials Enginears

CP-504
Set#l

Placement Date: 10/04/2016

Field Technician: _

Laboratory Control Number: 117793

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature:  70-90
Project Number: RD120382 Weather:  Overcast
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength {psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25214915 (1) s A A
NCDOT Class 8 2500 45-75 0-5 50 -95
Cancrete Supplier: ST Wooten Pr:;elzt?/lpi:get:i.gn Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Concrete Island

Method of Placement: Revolving Drum

Method of Consolidation: none

Location of Placement:

Holcomb 8lvd / Median Islands

280" West of Pier Protection to 385
West / Pier Protection to 92' East

Concrete Batch Information::

Date Received in Lab: 10/05/2016

Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage [ Cumulative
Load )| lveck 23| piicket 8 Time Time Discharge {gal) By (cy) Yardage (cy)
1 3150 14094927 0946 10:05 10:40 - 5 5
Concrete Field Test Data:
Air Temp, |Mix Temp.| Slump Air Content | Unit Weight
Load # (°F) (43 (in) {%) (pef) Samples Cast S;ln:ele Sample Location
ASTM C1069 | ASTMC1064 | ASTMC143 | ASTMC173 ) ASTM C138 ASTM €31
280" West of holcomb
1 71°F 76°F 350 55 000 6 1005 Pier Protection to 385’
West Concrete Island
Concrete Compressive Strength - ASTM C39
Sample | Sample Test
Maximum Type of Testing
Sample #] Test Date |Sample Age|Dimensiol Area Strength Tested By
{in) (in sq) Load (lbs) {psi) Fracture Lab
130531 (10/11/2016 7d 400 1257 43835 3490 5 JO Jacksonville
130532 (10/11/2016 7d 4,00 1257 40820 3250 3 JO Jacksonville
130533 28d
130534 28d
130535 28d
130536 SPARE

Thesa test rasults apply only to the specsfic sampies tesied and may not be indicativa of (ha antra concrate placemant.
Reporls may nol be reproduced excapt in full wathout the written permission of Buliding & Earth Sciancas.

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth com

Page 4 of




CONTRACTOR PRODUCTION REPORT DATE
VCT 09-033 (ATTACH ADDITIONAL SHEETS IF NECESSART) Tuescay October 11, 2018
CONTRACT NO TITLE ANC LOCATION REPORY NO:
IN40085-12-C-7714_|c. joune Base Entry Point and Road 1431
JCONTRACTOR Rain Gavge 24 hr Dala: 0.00 inches [SUPERINTENDENT QC MANAGER
ados USA
WORK PERFORMED TODAY
WORK LOGATION AND DESGRIPTION. EMPLOYER NUMEER TRADE NUMBER
MNo.
BP50130  |Erusion Measures Oragedas USA 2 Operaliony/General Labor [
BPDO280  |Erosion Oragidos USA 2 O seneral Labor 9
BPO1800  |Ercsion Moasures C USA 1 | Operations’General Labor a8
8P03180 mnooe_smmmupemmmnmmmm Oragadas USA 1 o General Labor e
BPO43&0  |HB Colkunns Bent 445 -Grind & Grout! Dragados USA 1 Opemtions/Genemsi Labor 1
Gradng $i00e 898 2; re0aVING SN fence area 8, Cuting = —
BPOIT0  ,conan. mecian on KB, Dragedos USA 4 Labor ars
BPO3140  |Mark CL of Ramp G for paving; DMU_SA 1 Sulvayot 3
BPO3IS0  |Mark EP on Hol 8ivd South for cutting: ( USA 1 Surveyor 3
BPO1120  |Stake large sgns; Dragados USA 1 tSurveyor 4
BPO0130  |Ercsion Measures Consoliasted Siaffing 3 C seneral Labor ®
|ePoo280  [Erosion Measuras < Staffing 3 C General Labor [}
|eP01800  |Erosion Measures Staffing 3 Operations/Genars! Labor 18
—— HBWO:!IM 1401 Up €8CN Secon INAL wall Do filed wah |- soidaled Staffing 2 Operstiony/General Labor 08
BPO4380  |HB Columns Beni 445 -Gnnd & Grout: Consonaaiea Slamng 2 Ope ratany/General Labor 20
{Grading slope area 2; rapasing sil fance srea 6: culling
PO3I700 asphatl. madian on HB; Consolidated Statfing 3 Operations/Genersl Labor NS
Office. ACMIRISatYS work [Consolgaied Stafing [Aaminigirative 10
Area 2; Bacthwork Observation [Bunding & Eartn Sciences O /General Labor 5
CLEQ: . Chann windows al vestibule: Geoup Il Mansgement 2 Design Building 18
C3l work al tha gatenousa: Humprey kech 2 JMechanical & Elecincal i)
Dug out Sx inkets; Tomned up three: ready for pour: Industnsl Concrele. Inc. 4 Concrete 20
Paved final course Ramp P Final bR Gore area from BMC o Paving & G 10 Paviy o
TED Soutions 2 Elscincal 2
10caqs | Tnangie © Tk 595
Triangle 1 Earthwork 0s
999 lriangie 1 Eathwor 'H
Trangte 1 10
01940 JAras 4P 4. cast up fil sand in the pd. load trucks w/ dint. haul [Tnangle 1 Truck Driver 5
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB 3:TE.
(11 YES atmaen ccwy of the mestrg menses) [ YESEING  |rirs pare. inca. cowt smeens 441,
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
f YES stech copy of cormpatad OBMA moart) D'E m CUMULATIVE TOTAL OF WORK
WAS CRANEMANUFT/TRENCHING/SCAFFCLOMY ELECHIGH WORKS HAZMAT WORK DONE? HOURS FROM PREVICUS REPORT 80690
N YES attoch slatermen or chackiel showang mepacon perfermad | EVE GND TOTAL WORK BOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? STAAT OF CONITRUCTION 587131
(M YES sttach descrohon of neadent and propossd achan )
Oves Ewe

Schadule l LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Activity No

SAFETY REQUIREMENTS
& 1

VE BEEN MET

57 Stong -
14-0187-151 -

siow Grading & Paving - 290 86 Tons (14 Loads) - Ramp P

Dragados U vasasy October 11 2018
CONTRAG TOR/SUPERINTENDENT DATE
[COMBINED FORM 01450-) (094} SHEET 2 OF 4




CONTRACTOR PRODUCTION REPORT DATE
{CONTINUATION SHEET) Juesday October 11. 2016 |
CONTRACT NO TITLE AND LOCATION REPORT NO
IN40OBS-12-C-7714 Camp Lejsune Bass Point and Road 1,481
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER
Schedule Owner Desacnplion of Construchion Equipment Usad Today (incd Make and Madel} Hours Used
Activity No.
Not used All Crane Dragados Rental. Manilowoc 898 Crane ']
Not used All Crane Dragados Rental. CAT Telehandler TLS43C 0|
Notused  |All Crane [Dragados Rental: CAT Telenandler TL943C 0
All Crane Ora Rental. CAT Teisnandler TL843C [1)
All Crane Dragados Rental: CAT Telehandler TL843C 0
9
[J
i
10
All Crane S-45 Agnal Lt 0|
AN Crane $-80 Aenal Lift 0

80 Aenial Lift Q
-85 Aenal Lift I.Ji
-80 Aerial Lift

Dragados Rental: Grove RT©100 100 Ton Crane
Dragados Rental: HSL-138 Link Bet 80 Ton
Dragados Rental: HSL-138 Link Bekt 90 Ton
Excavator
Dragados Rental: 983

Dragados Rental: 85 Ton Link Beit Crane

Dragadas Rental. Link Beft RTC-8085 85 Ton
Rental. Link Belt RTC-8065 85 Ton

Nikon Total Station
Nikon Total Station
Nikon Tatal Station
Nikon Tota! Station
FNM usad Io_r_agguos Nikon Total Station
Not used | Oragados Auto Lave)
Notused  |Dragados Auto Level
Notused  |Dragados Auto Level
[Not used_|Dragados Topcon GPS Hyparit
Not used  |Dragados Topeon GPS Hypardite
Not used _[Dragados Topcon GRS Hyparila el
Net used Dragados Topcon GPS Hyperite 0
Inct usea Dragados Topeon AZ Level i
Not used Dragad Topcon ATB4 1]
Not used GaoQuig Dragados Rental. 7260 Crane ']
Nol used |Gregory Foole Oragados Rental: §50-H Loadar 0
Not used Gregory Poole Dragados Rental: 340 Mini Excavator
Not used Gregory Pocle Drugados Rental: 304 Mini Excavator
Not used Gregory Poole |Dragados Rental. 340 Mini Excavatot

Gregery Poole IDmgﬂ Rental: 3201 Excavatoc
Gregory Poole Draﬁdos Rental: 3201 Excavator

United Re:\gls Dragados Rental: Straw blowsr {used by Jackson's lawn}
Advance Concrate |Quickie Saw Hasgavama
BAE Nuclear Gauge 31717

8&H Aenal Lit

[Biount Sanjord___[6511 Machuna Mder
Bulinglon Constnucl Poundes

[Caroling Signals__| Oiieh Vitch Trancher
Caroling smm Kubota Mau Excavator

slolelololololalelololololo)

Cargling Si Intarnational Loop Truck

CDC! 312 ot Skid Steer

CDC! Taukiuch Excavalor [\
cOC! E-271 Front Ena Loader 3
COCl E283 CAT D5 Dozer EI
Charles Hughes | Skd Steer 0
Charlas Hughes Mini Excavator 0
Clarx Pavement | Stipor 0
Clark Pavement Eragicator 0
Coas!al G OR 120 Dnft Rig 0
Coaslal G DR 120 Dl Rig 0
Coastal Geotherma! |Case S80L 0
Coastal JCB 506-C Fork Lit 0
[ Coastal Geothermal [Geo Loop 507500 grout piant 0
Coastal G Cat Mini X o |
Curtis Constructicn |Lull Fotl(ll‘l D
Curtis Construction jGeme BO” [J
Curtis Construction |JLG 80" Manuft

Curtis Construction Ekv Jack

Curts Construction |Pans] & Soffit mactune

Curtis Canstruction |Dump truck

Defla Contracing wartgen W220 Mil

Qelta Contract:

Intemational Water Truck

Delta Contracting _JChevrolet 3500 Truck
| Dixie Dozec Backhoe / Loader
Ehle Komalsu 270

Group |l Aanal Lift JLG 800S

JLG 20MLV

Notused _[Group i
Group i INaw Hollang Skio Steer LXB8S
GV Cantrell Roller Compaclor

Harascapes |Encava1u DS/DX140
Hardscapas $4" Dfum Rollar

ololololololololololele




[Nctuses |+ [Sica Steer

k=]

|ePo1280

inuusma: Concrete |11 mode} 3475

»

industial Concrete |Bobcat

(=]
=

Lawn Straw Slower

{Jackson Lawn Hydroseader

lJackson Lawn Watar Truck

| Jackson Lawn New Hollang Bobeat

Lawn Min: Excavator

kson Lawn |Lawm Mower

Lawn |Magnum Sod Machine

J T Yales Sassor LifySkyJack
|JT Yates Aanial Lift (Neff) #2074017

Kelty Plumbing IMini Excavator

Kelly Plumbing Plate Tamp
Ketty Plumbmg Bobcal £32
Les Machanical Maniift x 2

[Martin-Pierc VWelding Machina GX300
Menard 218 100 ton Link Beht
Menard Komatsu Excavator 360
Menard John Deer front #nd ader
Menard Ingarsoll-Rand 750
Menard {MQPower 400 Generator
Menard 25W Generator
Menard Weider
Midsoutn RR CAT 420 Backhos

Mortan Trucking Powar Curbar 5700-C

Onslow Grading 120 CAT Grader

Not usad Onslow Grading CAT Roller

Not usad Onsiow Grading CAT Railer

Not usad Onsiow Grading  |Motor Grader CAT DH 8540
Not used | Onsiow Grading |QE' PacRoller

Not used QOnslow Gi q CAT 1000 Paver JB103
Not usgd QOnslow Grading |CAT Paver 800-D JB-105

CAT Paver JB 107

olelololololololololololololololololelolelololololololalalal)

CAT Paver

[Hypac 766C Roller

Hypac Roller JB 205

CAT Backnhoe B 508

CAT Bach

CAT Backhos

Qnsiow Grad, Sakai Roller
Qnslow Gradi Sakai Roller
Onsiow Grading Iaom Roller

L=l =0 =] (=] (=] L)

QOnsiow Grading _|Bomag Roller

BIO

Water Truck F700

Transler

Vibralory Sad Compactars

Cx 130 Case Excavator

1273 Loader

644 LUl #6

Forkift 6035

Natonal Crane 8000

Welding Machine

Aerial Lit

Backhos #7409

Backnos #7150

Truck #885

Truck #236

Truck #8868

Truck #2137

Truck # 9248

Truck # 9257

clolololeliitiolololololo|alolololololslel

Line Truck #2285

Line Truck #2283

-

Line Truck #2153

Trencher #7187

1811 Roller

1811 Roller

1085 Roller

1281 Roller

19 Roller

19 Roller

593 Roller

978 Dynapac Roller

1609 Roller Ingersoh

813 Trackhoa

1028 JD Tractor

1029 JO Tractor

721 Tractor

1026 Tracior

1564 Pan

4850 S0 watn tllar

3400 JD with drag

Sakal Roller

345 Backhoe

1431 Backhoa

1593 Excavator

813 Excavator

1085 Excavalor

1223 €

1417 Excavator




Not used |Tm_nma 1182 Excavator gI
Notused  [Trangle 1362 Excavatar [
Notused  |Triangie 846 Excavator []
Not used T I8 552 Excavator
|[Notused[Tnangie 552 Excavator i
Not used Triangle 1430 Excavator g
Not used | Tnangle 1410 Excavalor
Not used Triangle 1142 Excavalor 0
Nol used Tnangle Long Reach Excavator 0
Notused [Tnangis Takauchi T8 138 o
{Not used Tnangte 014 844 JO Excavator 0
Not used Tnangle IJODLC Excavalos )
Not used Trangle 1564 Scraper [1]
Not used | Triangle 1417 JO 270 0
Notused | Tnangle CAT 320E 0
Nct used Trangla 300 Komatsu 0
Notused  |Tnangie 960 D 0
|Not used Triangle |m CAT Loader 0
Not used Triangle B350 Ball Hauler 0
0

1029 JD Loader

Widener 1589

1320 862 80

1014 Loader

968 Loader_

1014 Loades

1076 Loader

1431 Loader

1273 Loader

1273 Loader

|855 Loacer

L-150 Volvo Loader (956)

830 CAT Loader 1026

CAT Rubber Tire

158 Rock Box

158 Dozer

1504 Dozer

ololojojolglololo) clnlmjololo

8986 Dozer

1888 Dozer

|257 Dozer

1232 Dozer

1857 Dozer

1857 Dozer

384 Grader

10

Mater Grader 1011

TS 31 Terex Off Road

TS 34 Terex Off Road

7108 Terex

Skid Steer 1577

8300 JD Disk

Water Truck 3422

Water Truck 1593

Water Tank

Backnos

Welder

Man Boom

Siasosiitt

Foridift

Gerve Lift 222972

Aenal Lift
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DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DAILY WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN: _

SPECIFIC AREA(S) INSPECTED: __Site-wide

Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted

Daily Risk Assessment communicated. understood and signed by workers?

SDS Sheets obtained and available
Quality Control Been Notified of operation

3¢ 3¢ |3 x| =&

All required permits obtained
Com

(3]

Area Walked Through / Inspected
Necessary Too!s and Equi

ment Present

Y Y N Y N
X 8__8 Hardhat bills forward X | I I I Reflective Vests 8__8 X Face shields
X Safety glasses X Gloves X Welding hood and gloves
X O [ Leatherwerk Boot X O | €3 | Hearing Protection 3 | &1 | x | Bumin S
O | 8 | x | Guardrail system checked x | Hamessandlanyardschecked | [0 | LI | x | Horizontal lifeline checked
x__| Floor Openings covered x__| Roof Opening guarded _B x__| Wall openings guarded
x| Blue fencing u x | Nefting checked [w]
aga . old q
x | Ladder tied off x__| Ladder extended three feet B__B x__| Stepladders in open position
x Scaffold inspected and tagged X Sections properly pinned X Components not damaged
X Ladder access for scaffold O X Handrail in place Ol 0o X Planking secured
O EKE [)
X O_[ O [ Material stacked orderly a a x__| Trash cans in work area x_| 00} [0 | Debns removed
x | O | O [ Cords and hoses off floor X O [ G | Access maintained
0 and R 0 e
Daily crane inspection =] X One-gye per hook r 0 Sling/chokers stored
Qualified rigger nam ‘ ‘ Salety latch on hook checked _B Cranes flagged off
0 INspe Knowledge of crane signals Lift zone designated
Operator License n Equipment Manual | Daily Equipment Inspection
g_]
[m]

X Seatbelts used X Workers frained X Blind Spots to those around
X Backup alarms workin X Spotters used when needed X Eye Contact 8eing Made
O

[m] [mi] X Competenl person nameg (] X Share / shisld /siopa / bench proper X Excavation checked daily
% I I | x__| Proper access/egress % | : % x__| Spoil pile 2' from edge x__| Workers trained

X Excavation Permits/Locales X Pot-haling Performed X Verification of 1D d Utilities

empord Ba ade
Preper tape used (Red-Danger All sides of work area Barricade removed or
O] O] x| yeiowCaution G| O] x | bavicaged O | O] x | gisposed of propert
. O o Cords checked for damage 0 ) . Current inspection color on alo GFCI working
O
x | O | O | sitfencing ehecked x | O | O | sp kit readity avaliable x |O| O :;‘;5‘:““ plan posted in work
Estimated hazardous material Fueling area meets

O x | O | Any spilis occur today? generated today x | O} 0O Dragados/FD requirement

INSPECTION PERFORMED BY: (Print & Signature)
|

Foreman

a Environmental Concerns? |
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WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: §i_tg—_Wlde
INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Daily Work Site Safety Inspections will

be maintained at subcontractor project location and available for inspection by The Dragados USA Health and Safety Dapartment
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted. SDS Sheets obiained and avallable
Daily Risk Assessment communcated, undersiood and signed by workers? Quality Control Been Notified of operation
All required permits obtained 1 Area Walked Through / Inspecled
Competent Person st (can be on AHA Necessary Tools and Equipment Present
Per. ive Equipment
Y N Y N NA
X_| 3 | [ | Hardhat bills forward X | | OO0 | Reflective Vésis X__| Face shiekds
X_|_0 | OO_| Salely glasses X 0 E Gloves X__|_Welding hood and gloves
X "3 | Leatherwork Boot X Protection O | X [ Bumi s
o O 5 »)
= Cl X __| Guardrail system checked o1 0 X | Harness and lanyards checked X__| Horizontal lifeline checked
X__|_Floor Openings covered H__B X | Roof Opening guarded X__| Wall openings guarded
X Blue fencing u X Netling checked X
ald e d 010
X Ladder tied off B__ X Ladder extended three feet X Stapladders in opén posilion
X__|_Scaffold inspected and tagged 01 _|_X__| Seclians properiy pinned % __| Componenis not damaped
[m] ¥ | Ladder access for scaffold ] [m] X Handrail in place O | 8 | XX | Planking securad
O B
X @] Malenial stacked orderly [m] X __|_Trash cans in work area X O | Debris removed
X Cl Cords and hoses off floor X {1 | Access mantained ololrg
0 ] d R »
a X __| Daily crane inspection [w] X__| One-eye per hook X | Sling/chokers stored
B _% X__|_Qualified rigger named % X__| Safely laich on hook checked O [ 00 | _X_| Cranes flagged off
X Slings/chokers inspected X of crane signals X Lift 2one designated
ODME D
X Qperator License X Equipment Manual X 01 | [J | Daily Equipment Inspection
X B O _| Seatbelts used X | O | E Workers trained X E: | I Blind Spots 1o those around
X ] Backup alarms workin X O [ 1 | Spetters used when needed X Eye Contact Being Made
d O
X Competlent person named [} X Shore / shield /slops / banch proper X Excavation checked daily
] I % X_| Proper access/egress El [m] X__| Spoll pile 2' from edge =N X Workers trained
3 Excavation Permils/Locates =) Pot-holing Performed Verification of 1D'd Ulitities

Temporary Barricades

et e s
Yellpw-Caution barricaded disposed of prop

Electrical

EE“ Cords checked for damage EE“ Curfent inspection color on EE“ GFCI working
cords

Environmental
x | O | O | sitrencing checked x | O | O | spiktreadiy available x | 0| O | HaxCom plan posted in work
Estimated hazardous material Fueling area meets
O | x | O3 | Anysplis occur today? qenerated today x |0]0 Dragados/FD requirements

Ani Enviranmental Concerns? |

INSPECTION PERFORMED BY: TETLE:

Foreman 10/11/2016




DAILY AERIAL LIFT INSPECTION FORM

eTe 660ST Inspector_

Job #:

Instruction
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

will place a (1) in the appropriate box when an item passes inspection. Leave the box empty and note
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

~ Week Beginning: ZTu—Séj o

_Foremen will forward this inspection form to the Safety Dept_at the end of each week : o
Ovlerdfing Dpriaes o Mon | Fus | Wed | TR | FA | Sat | Sin [Waréenaocs Neoded

Emergency Stop & Brakess

Base Operation Controls
Baskat Operation Controls
Foot Controls (if applicable)
Safety Signs (Readabie)

NEAAERN

Boom

Hydraulic Leaks

Extension Chain & Pivot Pins
Electrical Lines

Baskat Cage and Gats
Anchorage Points

NGNS

Base
(Visual)
Broken Crackad or Loose Parts P
Leaks v, X
Eiectrical v Vo hon

Tires & Outnggers
Back Up Alarm & Manual

7
- 74
Engine Compartment -
L {Visual) A
Qil Level

Fuel Lavel Vv 3(/9!? t//w:_dgf)

Balt Hose & Motor Conditio v
Battary & Elactrical
Additior Motz
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DRAGADOS USA

S ————— =
*  DRAGADOS USA Sui
SUPERINTENDENT /FOREMAN:

SPECIFIC AREA(S} INSPECTED!

INSTRUCTIONS: Performed daily by Dragados USA Sup

Work Site Safety Inspections will be turned :n by 9 am the following day to Dragados USA with other daily reports Legible hand wantten report is

acceptable NA=Not applicable
m_ Yes

CAMP LLEJEUNE BASE ENTRY POtNT AND ROAD

Araa 7

arntendent ' Foreman of work area responsibie for Supenntendent / Foreman Daily

Yellow-Caution)
| | Cords checked lor dama
0 e d

0 ‘ a Siit fencing cnecked

I =]

@ O } | lSpliIkureadilyavarable

{ Current inspection color on cords

Ye No | NA No | NA
[ ] TT | JHA reviewed and signed by all members, and pesied =4 O [m] SDS Sheels obtaned and availabie
a}' 0 0O B:ulrz:;ik Assessment cammunicaled understood and signed by Br- O 0 Quality Control Been Notified of operation
%4 T3 | CJ | Al reguired pemmuls oblamed g [m] [O__| Area Walked Through / Inspected
I i [m] Competent Person List (can be on JHA) (m] [} Necessary Tooils ang Equipment Present
Ol Q 4
Yes | No | NA | No | NA Yes | No | NA
{3 | Hardhatbiis forward H T3 | Hi-Vis Shirt or Vest {Ciass 3) 1 | O ( (@] Faceshields
Safety glasses ! 1 | Gloves | Welding hood and gloves
Laatherwork Boot Hearing Protection Burming goggles
Frote O ar gQreale
(] Guardrail system checked [l Harness and 'anyards checked (] Horizontal lifeline chacked
Floor Openings cavered Roof Opening guarded Wall openings guarded
] Safety (debris) fencing up ] - Netting checked [m]
aae ~ 4 010 0
[m)] Ladder tied off | l | (| Ladder extended three feet { Stepladders in open position
Scaffold ns| d and tagged = | Sections progerly pinned 0O | [3—| Components not damaged
Ladder access for scaffold Handsail in place [m] Ptanking secured
O »)
Material stacked order O | [ | Trashcansin work area O Debris removed
Cords and hoses off floor Access maintained |
D gd Riq g Equip
21 Daily crane nspection One-gye per hook =] ] Sling/chokers storad
Qualified ngger named [ Safety iatch on hook checked Cranes flagged off
[ Slings/chokers in: [m] Knowledge of crane signals { Lift zone designated
00 D e
| O QOperator's Card [m] %I Equipment Manual 0 i | Daily Equipment inspecton
[m] |_ Seatbelts used % i Workers trained Blind io those around
[} Backup alarms workin Spotters used when needed Eye Contact Being Mada
0 1 Competent person named | ] | (2~ Shore ' sheld 'slope / banch proper | | Excavation checked daily
O Proper access/egress H i Spoit pile 2 _from edge 0O | & Workers traned
T | Excavaton PermitsiLocates [m] Peot-holing Performed [m] Venfication of ID'd Utilities
= Do = ace
B’r 0 g Proper tape used (Red-Danger E—" (] O | Al siges of work area barricaded O a ‘ Bamicade removed of

disposed of grope
GFCI workin

Haz-Com plan posted n
WOrk areas

ozl o

Any spills occur today?

T
O | Esumated nazardous matenal generated laday

“18
ald

E’»—Fueling area meats
Dragacos/FD requirements

1
Any Environmental
Concerns?

o

minne~TIAA IEDCADREN nY'
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DRAGADOS USA Subcontractor Daily Work Report
SuDCONTrACIOr ‘3{.}? uirc\ ¥ Eaeth g( € 7 Subtier Subcontractor
Date  (khbv Il Zo\b 5 M @ W Th F §
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours
Employea Name 9 -

T o | So
2 i _

3 | |

P

5 ! |

8 |

7 ;

8 I

9 { i
10 i

Zquipment Usad/Onsite
Equi i
{Make/ &Madel #) Alllpment Hodys

1

z |

3

4

5

)

7 |

3

3

10

11

12

Activity Wark Parformed

1 A{‘(- 2- 3 5‘#’}#"\:#—»& éé_i gN*—L'*'-\ ’BPO 32 Lf O

2

3
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: M {74 h;f Subtier Subcontractor; é 3
vate: __so/ir/ /& su MO@ WE TH FR SA

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours

Employee’s Name
pPlzoo

8 &

g S

W N[ ||| WiN |-

-
o

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

Vi|(v{imin|& |WIN |-

=
[=]

-
[

[
N

ACTIVITY WORK PERFORMED

: fPa W/k:‘/drajj a‘/’ M‘v?‘/ -

ntractor that all of this information is complete and accurate.

/0//1//4
/ I'4

The und

Date

COICO PRINDING CO. §10-435- X070

To be submitted daily before the next day.



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD

SuUBCONTRACTOR DAILY WORK SIiTE SAFETY INSPECTION

SUBCONTRACTOR: (=, /
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: 1% 17T @
INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety

Inspections will be turned in by 8 am the folowing day to Dragados USA
Y=Yes, N= No, NA=Not applicable

Y N | NA - Y | N NA .
AHA reviewed and signed by all members, and pasted. SDS Shests obtained and available
Daily Risk Assessment communicated, understood and signed by workess? Quality Control Been Nofified of fion
All required pemmits obtained - Arsa Walked h /i
Person List (can be on AHA N Tools and Present
Y N | NA Y N | NA Y N | NA
Hardhat bills forward [} Refiective Vests ] Faca shields
lasses Gloves Welding hood and gloves
Leatherwork Boot Protection Bum les
9]
Guardrail chacked Harness and checked Horizontal Efeline checkad |
Floot coverad Roof i Wall cpenings guarded
Blue Ne! chacked
Ladder tied off Laddar extended three fest dders in
Scaffold in and Sections property pinned ts not dai
Ladder access for scaffoid Handrait in secured
Material stacked Trash cans in wotk area Deatwis removed
Cords and hoses off ficor Access maintained
crane n One-eye pes hook B_ stored
| Quatkliedriggernamed | tatch on hook checked ! _B Cranes off
[m] Sli of crane Lift zo0ne
Operator License Manual . Daily Equipment Inspection
Seathelts used Workers trained Biind 10 thosa around
Backup alams worki used when needed Eye Contact Mada
O
| Competent person named Share { shieid /siops / banch proper I ‘ Excavation checked daily
Proper access/egress pite 2° from edge ‘Workers trained
” Excavation Permis/Locates Parformed Verification of ID'd Utifitias
Proper tape used (Red-Danger, All sides of work area Barricade ramoved or
O [ O O} veiow-Caution O | O[O | banicaded oo of
O | O | Cons checked for damage 0| 0|0 [ e O|0O| O | croiwrkng
D | O | O | sitfendng checked O | O | spin st readily avaiiable O | O [fhaxcom s pasted In work;
- E/'U Ay sl today? Estimated hazardous material olo o Mngmnm? <

Environmenta!l Concerns?

TRICPHDCATYAA NERCANMAATCTHR DYV,
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‘ Vs rtor Cenidere—

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: é?'/bb‘?p 2/ ';(7‘— Subtier Subcontractor: Mf ﬂ;/ M
Date: SU MO @ WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
02220

1 G 7
2 9 9
3

4

5

6

7

8

9
10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

)

10

11

12

ACTIVITY WORK PERFORMED
1
/%!% M/K 27 qa/c/w”&f
4

2

3

4

The under Subcontractor that all of this information is complete and accurate.

/o/f //4’
/ /Date

To be submitted daily before the next day.

COSCO PRINTING CO. 9104857070



CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOQS USA

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:

SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED:
INSTRUCTIONS: Performed daily by subcontracior superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety

Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

(o

fi

//

s T -

All required permits obiained

AHA reviewed and signed by all members, and posted.
Daily Risk Assessmenl communicated, understood and signed by workers?

SDS Sheets obtained and available

ctive Equipment

ompetent Person List (can be on AHA

Hardhat bills jorward

Guardrail system checked Hamess and lanyards checked [m] Horizontal hfeline checked
E} Floor Openings covered Roaf ugrded B Watl openings guarded
Blue fencl checked
Ladder tied off Ladder exisnded three feet |_Stepladders in open position |
Scafiold inspecied and tapged Secbions properly pinned |_Components nol damaged |
Ladder access for scaffold O | Handrallin [m] [m] secured
[]_ | Material stacked ordesly Trash cans In work arga Debvis removed
Cords and hoses off floar Access maintained
O qQ
[m] crane inspection Cne-gya per hook Sli ers stored ‘
Qualitied named [1_| Safely laich on hook checked Cranes flagged off ‘
Sli 23 ins| [m] @ of crane Lift zone nated
License | EquipmentManual ¢ | | Daily Equipment inspection |
used Workers trained Biind othose around |
(m] alarms used when needed 1 | Eye Contact Being Made
[m] ] | Competent person named Shoro / shisid /siope / bench proper Excavation checked daily
” __8 Proper access/egress E Spoil pite 2’ from edge Workers trained
Excavation Permits/Locates Pot-haling Performed Verification of ID'd UtHities
Proper tape used (Red-Danger, All sides of work area Barricade removed or
0 ) 0| O | yeliow-Caution = O | baricaded 0|0 of
O | O | comds checked for damage o O[S Ten nspaction coneon 00| O | erciworking
O d
O | O | O | sitfencing checked O | spi kit reacity available el [y Tk
0 | @1 O | Anyspits ocur todaye e T A ==

INSPFCTTON PEFRFORMFED RY:

Miaw#mmentalm\cems? |
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DRAGADOS USA
Subcontractor: mjs L2

Subcontractor’s Daily Work Report

@- 'pc Subtier Subcontractor: E([L{j {Z ,'2[ &!Q 6%

Date: lé z /l* Zé[ Q

SU MO TU WE TH FR 35A
ACTIVITY LOCATION & HOURS

1 2 3 4 Total Haurs
Employee’s Name
- BRoI280
1 5 5
2 5 1
3 5 -]
4 _5 5
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
\ | ZTHI - aloofe/ 3975~ | 4 hovcs
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1 — ~
’Dgu&) 12, ! 5 1 .Fo b4

fnaf:

by the Subcontractor that all of this information is complete and accurate.

(=21~ Z0l&

Date

COMO PRINTING CO 910-435-2070

To be submitted daily befare the next day.
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DRAGADOS USA

Subcontractar: v)ﬁo &Of\ / “‘\({ SC G.Lf) €. Subtier Subcontractor:

Subcontractor’s Daily Work Report

pate: [(D-[[-[6 SU MO TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name

1 . .

2l S~ 1 \A s~

s| J /) [ LJULEL

4 L4 S \

5

[

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

S

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED

1

2

3

4

ctor that all of this information is complete and accurate.

/0 /6

Date

To be submitted daily before the next day.

COSCO PAINTING CO 910-4%8. 3070



DRAGADOQOS USA

Subcontractor’s Daily Work Report

Subcontractor: CI\BLOW @E&Dﬂx&g{ m}\GSubtler Subcontractor:

pate: _10-11- 1L

Su Mo@ WE TH FR SA

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours
Employee’s Name
BHO3120
1 FD Cmapd -
: Qc g
3 Ofecatrc &
4 OFt cakuy 9
5 Scoged 9
6 Scieed 9
7 lute &l
8 lote g
9 5f0+rcc g
10 Laoor C]
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1 lelooc a
2
3
a4
5
6
7
8
[ CAL Taver g
10| C4+ Backhac 9
1| SAEd( Kaller “A
12)| Pomasy Koller |
ACTIVITY WORK PERFORMED
' P&vce) Fiaal covrse «Gmi P Fiac \ﬁ‘l‘ Crore ﬂ“"- From 56&fo€££
- Te voerd old G‘c\mf
2 Lrde~ L cc
3
4
The u by the Subcontractor that all of this information is complete and accurate.

/0-11-/6

ignature Date

COK0 PRINTING CO. 9310-438. 070

To be submitted daily before the next day.



DRAGADOS

CAMP LEJEUNE BASE ENTRY POINT AND

SA

D
RS

CAD

SUBCONTRACTOR:

SUPERVISOR/F.OREMAN:

SPECIFIC AREA(S) INSPECTED:

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

On i\ao G"ﬁzé’:a% YR ng,

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections witl be tumed in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Not applicable

Y N | NA Y4 N | NA
& AHA reviewed and signed by all members. nd posted. M0 SDE Sheets oblainad and availsble
Daily Risk Assessment communicated, undersinad and signed by workers? Qua_m% Control Baen Notified of operation
All required permiis obtainad Area Walkad Through / |
Com; t Perscn List (can be on AHA Tools and Present
Y N | NA Y N NA | Y N | NA |
| Hardhat bilis forward B _% Reflective Vests Faca shieids
Safety glassas J | Gloves Welding hood and gloves
8 Leatherwork Boot 0 | & Proteciion Burni s
Gu, checked [m] [m] O | Hamess and lanyards checked Horizontai lifeline checked
Fl covered [m] B m Roof Opedqing guarded Wall openings guarded
f ing checked
ti Ladder extanded three feet Stepladders in opan position
n and tagged r ned Components nct damaged
for scaffold Handrail in placa 0 | Planki
cked ordeny Trash cans in work area Dabrig removed
C; off fioor Access maintzined
3 =144 D
Dail One-eye per hook O | O | Sling/chokers stored
Q named Safety latch on ook checked Cranes flagged off
Si ins O | Kn of crane signals Lift zone nated
O D
rator License a |_Equipment Manual Daily Equ In '
Sealbeits used Workers trained Blind Spots to those around
[m] | Backup alarms S used whan needed Eya Contact Being Made
[mm] = C named Shore | shwaid /siope / bench proper [m] Excavalion checked daily
[m] P s/epress Sgoil pile 2' from edge Workers trained
rmits/Locates [ | Pot-holing Performed Verification of D'd Ulifiies
D 3 &S
Prep ugfd (Red-Danger, All sides of work area Bamicade removed or
0|00y 0| 0| 0O | tenicaded o|oc| 0 of
o|lol o] com for damage O | o o | Surentinspecton color on 0| O| O | creiworking
D
O! 00O | strgdhg O | O | O | seikeresdiy avatable nlolo wmmnmStedinwom
Estimated hazardous material Fueling area meets
m } today? ad oy O} 0| B | oragadosep requirements

INSPECTION PERFORMED BY:

FITLE:

Aa Enviranmental Concemns? | '
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DRAGADOS USA

Subcontractor: 7"1;:‘0 So /(/71'/’0/{ S

Subcontractor’s Daily Work Report

Subtier Subcontractor:

Date:/Ov//’/é

sU MO (TU) WE TH FR SA

ACTIVITY LOCATION & HOURS

{

1 2 3 4 Total Hours |
Employee's Name B - -
\ - -
1 fFocutrar] | ;?_ﬁw_,
2 INZ T for ! ]
3
a T -
5 !
6 |
7 1
8
9
10
Equipment Used/Onsite
{Make & Mode! Number) EQUIPMENT HOURS
1 [Toois Hf 8BRS 12
21 0e Toup 722 X3 1 2
3 |(ApriChoas 5D 1.2
P
5
6
? |
; i
9 |
10 '
11 B
12 | QT —
ACTIVITY WORK PERFORMED B
1 s A
Du«\]‘z ck double Cu’r.m\ o Hulesmb b f-lié P40
~J 2 AT
2
3
a4
he Authorized Person an-site by the Subcontractor ihat all of this mformation

io-11-|b

Date

To be submitted daily before the next day.
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor; TGP Subtier Subcontractor:
pate: | (-1l ~lin S M W Th F §
ACTIVITY LOCATION & HOURS i
1 | 2 3 4 Total Hours
Employee Name AHPO3BSHD [BP0V\2B 0 | &Poll0D [bPDlClT{D
Qrec 3 <Y Z‘rgg %-6 lorcaY e [@readd [UHU
/0
(1O
(D
[O
(O
[D
4- §' U 5— ) 5_
Equipment Used/Onsite Equipment Hours
{Make/ &Model #) —
1| (202er-1L5T QLS
2|l Oader- IDIY 9.5
3l{Dadec- iDL q.5-
4
5
6
7
8
9
10
11
12
Activity Work Performed

Tngtelled 30" RLP @ pipe run STRE (Ll

' LDogs:. 10

ASs st TCI in Formms LP STRH (1Y 1773 + tnWnown shuciure @n
2 oallaee Cree L RO

Assistd Tl in ﬁ:rm.nﬁup STRE (12D, 11, + 1123 - and 0’“5 oL
3
For forms

Qrad-ed Slope in pi+ L.

on-site by the Subcontractor that all of this information is complete and accurate.

[D-11-1ls

Date

To be submitted daily before the next day



EIONN. @200

From: N o trianglegradingpaving.com>

Sent: Wednesday, October 12, 2016 1026 AM
To:
Subject: Truck report 10/11

10/11/2016 | oracanos | 12051 | [N [ o5 5

Office Manager/Truck Administrator
MCAS Camp Lejeune Project

Cell:

Fax: 910-678-4604




DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

" DUSA FOREMAN/SUPERVISOR WORK SITE SAFETY.INSPEGTION

FOREMAN/SUPERVISOR NAME/CREW:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/fareman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subcontractor project location and avallable for inspectian by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

Pre O
Y N | NA Y | N[ NA
AHA reviewed and signed by al members, and posted. || MSDS Sheets obtained and avallable
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Nolified of operation
All required permiis oblained Area Walked h / Inspected
gerwn Lis (can be on AHA N Tools and
= Pro
Y N | NA Y N NA Y | N [ NA
= Hardhai bills forward - Reflectve Vests Face shields
L] | Safety gl Gloves Weiding hood and gioves
Bool H Protection Burni
rait Hamess and lanyards checked Horizontal lifeline checked
Floor ings covered Roof Opening guarded Wall openings guarded
Blue checked
O
L.adder tead of! Laddar Stepladders tn open position
and Seclons properly pinned Components not damaged
Laddar access for scatiold I Handradl in Planking securad
O
stacked orderdy Trash cans in area Debris removed
Corts and hoses off flcor Access maintained
Q
crane inspaction . One-gye per hook Sling/chokers stored
Qualified n named Salely latch on hook checked Cranes Nlagged off
i Knowiedge of crane sinals Ll Lifl zone designated
O
| Opermior License 0 Manual ] Daity Equipment Inspection
Seatbelts used 2 C Waorkers {rained Blind Spots to those around
alarms Spotters used when necded E: Made
Co named Shore / shield /slope 7 bench proper n
ess S ile 2' from edge Workers tratned
9]0) B d
Proper tape used {Red-Danger, All sides of work area Barricade removed or
O | O O veiowcCaution D | O | O | paricaged 0| O | O | gepose of proger
0 o O Cords checked for damage 0 O 0 gj‘:’rgm inspection color en olo ') GFCI working
O
Q| O | O | sitfencing checked O | O | O | spilktreadiy avallable o|o|n g::a'sc"m LT
Estimated hazardous material Fueling area meets
O | O | O | anysphis occur today? genersted today g|o| o Dragados/FD requirements
Environmental Concems?

INSPECTION PERFORMED BY:

Foreman Supervisor
_(Cicle Anpeopelate Tdle or Handwrite if neither of the above)

1O El~1in




97-71-01 *¥a
“\ﬁﬂ 2)eq
9) | =<TT=ai
9] -1 Q] ea

SRUNLYNDIS #13HD

Swuod AjqLuasse pue a3noJ uoienaeAa JnoA st 1By

Y0 o S§onJy jcAued yelL o Jaxyanpy izuapy O $§anJ) paqield o S§InIL 33813U0) O ;mvmo._\woﬁumwso

Jayp o wawdinbj 8unoys o sJamo) ydit o c__w_._nv‘m dwing 33310u0) O s|oo) iy C

anul wnnaep o 4Q 204 D S8UEs) J|NeJpAH O 101eARIX A33ng ajanuo) O Jossardwo? Jiy O

533€|d Youal) O wawdinb3 3uid@dy o Spea 'oiqiafiawwey O hmz%‘a ‘dinb3 :o_ﬁmnEo”S yn |euay 0
@3SN 38 01 INIWJIND3

Byip o0 aulyaey uiplap O JojeIqQIA O |lezmes O Ad8ng Suidduis O adidmojg O

JayI0 0 I3WWEeH 0JoY O sung Jiey O 5|00) puey D 5PJOD) [BI14393)3 O ung Surddiyy o

BYio O Jjeghid O siappejs Jolesaysers ya] uinn) O MES Ueyy o

Byl o 5|00 pajenidy Japmogd 0 Yauasmw 1edw) 0 JapuLIg |EDLIBAE 122N 313J0U0) O lamojg O

layip o mespueg 3|qenod O sy3er A nepAy O J|uQ je23erO mes deq T Joyuow iy O
SI00L Q38INDIY

By o sa|pped dois O sj00Q JaAQ Jagqgny O 10}iuop sed-nny o sefddon Jumn) o sdey) mes wey) o

pooH Buipjam O pseduet Bunenay-jas o (adAy) siojendsay o pieduey padial-z 0 ssawseH Apog |in4 O Si19)jep weag O

u22435 3ulplap O sJaysinguiixz ang 0 ucipaloLg dunesy o $3]880p A1ajes O plaiys d3e4 O POOH Jse|g BAatsergy O

S3A01S ANY ‘$1008 QI0L-133LS ‘SLHIHS/S153A SIA-IH ‘SLYH QUVH ‘S3SSV19 AL34¥S OL NOLLIGAV NI 3dd A3¥INDIY

H 0t ot
6 6 6
8 8 8
L L L
9 9 9
S ] ]
> f v 14 ) 14
- 3 £ L £
N : 7 :
T T 4 T
SHNOILIY JAILI3HHOD
HOIH ATIWIHMLXT 23 NSIH HOIH ‘H  JIVHICOW (IN MO 1 STIATTASHE 1TVH3IAQ
‘uonesadQ
7 IR Tr I} 7 3} pue ajeq H qor uafeuepy Pajoid <m= m8<u<=°

RICITETT Y : Ayajes

LIN3INSSISSY HSH ATIVa






